
 

 
 
 

 
MONTHLY PROGRESS REPORT 

 
 

 
ORONOGO-DUENWEG MINING BELT SITE - PHASE 10 

JASPER COUNTY, MO  
 

CONTRACT NO: EP-S7-15-06 
 
 
 

Prepared for 
 

U.S. Environmental Protection Agency – Region 7 
11201 Renner Blvd 
Lenexa, KS 66219 

 
 

Prepared by 
 

 
 

Environmental Quality Management, Inc. 
1800 Carillon Boulevard 

Cincinnati, Ohio 45240-2788 
(800) 229-7495 
www.eqm.com 

 
 

EQM PN: 030319.0001 
 
 

Report No. 53 
Reporting Period:  1 March – 31 March, 2020 

 
 
 

13 April 2020 

EQVl 



 

 ii 

Table	of	Content		 	 	 	 	 	 	 	 	 Page	
1.0  INTRODUCTION ............................................................................................................... 1 
2.0  PROJECT SCHEDULE STATUS ....................................................................................... 2 
3.0  SUMMARY OF WORK ACTIVITIES PERFORMED THIS PERIOD ............................ 4 
4.0  PROBLEMS ENCOUNTERED / RFI’s SUBMITTED ...................................................... 9 
5.0  PROPOSED SOLUTIONS .................................................................................................. 9 
6.0  CORRECTIVE ACTIONS .................................................................................................. 9 
7.0  OUTSTANDING ISSUES ................................................................................................... 9 
8.0  CHANGES TO ORGANIZATION OR METHOD OF OPERATION .............................. 9 
9.0  MEETINGS AND CALLS .................................................................................................. 9 
10.0  SUBMITTALS .................................................................................................................... 9 
11.0  PROJECT COSTS ............................................................................................................. 10 
12.0  WEATHER ........................................................................................................................ 11 
13.0  30-DAY LOOK AHEAD .................................................................................................. 11 
 
 
ATTACHMENTS 
 
A RFI Registry 

B Submittal Registry 

C Sites Figure 

D Photographs 
 



 

Monthly	Progress	Report	 Page	1	
 

1.0 INTRODUCTION 

 
EQM Inc. (EQM), under Contract  No. EP-S7-15-06, with the United States 
Environmental Protection Agency (USEPA) prepares this Monthly Progress Report 
(MPR) to summarize work completed by EQM under Operable Unit 1 of the Oronogo-
Duenweg Mining Belt Site - Phase 10 in Jasper County, MO. 
 
EQM was contracted by USEPA to perform the general requirements, erosion control, 
clearing and grubbing, material removal, seeding and fertilizing on the Phase 10 sites.  
 
This report is organized into sections that present the project schedule and summarize the 
work activities performed during the reporting period, problems encountered, proposed 
solutions, corrective actions taken, outstanding issues, changes to organization or method 
of operation, project costs, submittals, and work planned for the next reporting period. 
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2.0 PROJECT SCHEDULE STATUS 

    

                   

Area  Clearing & 
Grubbing 

Waste 
Removal  Clay Cap Drainage  Topsoil  Final 

Grading  Seeding  Fencing 
Original 
LOD 
(Ac)

Final 
LOD 
(Ac)

Base Area 1  100%  100%  100%  100%  n/a  100%  100%  100%  38.6  38.8 

Base Area 2  100%  100%  100%  100%  n/a  100%  100%  100%  5.6  5.2 

Base Area 3  100%  100%  100%  100%  n/a  100%  100%  100%  7.9  4.7 

Base Area 4  100%  100%  100%  100%  n/a  100%  100%  100%  9.1  8.8 

Base Area 6  100%  100%  100%  100%  n/a  100%  100%  n/a  14.5  12.1 

Base Area 8  100%  100%  100%  100%  n/a  100%  100%  100%  27.7  22.9 

Base Area 11  100%  100%  n/a  100%  100%  100%  100%  100%  6  4.6 

Base Area 13  100%  100%  100%  100%  n/a  100%  100%  100%  13.2  9.3 

Base Area 14  100%  100%  100%  100%  n/a  100%  100%  n/a  3.9  3.1 

Base Area 15  100%  100%  100%  100%  n/a  100%  100%  100%  30.8  11.8 

Cen. City Frwrks. 
Repos.  100%  n/a  100%  100%  100%  100%  100%  n/a  0  1.9 

Opt. 1 Area 1  100%  100%  100%  100%  n/a  100%  100%  100%  35.4  30.1 

Opt. 1 Area 2  100%  100%  100%  100%  n/a  100%  100%  100%  19  14.7 

Opt. 1 Area 3  100%  100%  100%  100%  n/a  100%  100%  100%  21.4  19 

Opt. 1 Area 6  100%  100%  100%  100%  100%  100%  100%  100%  14.7  15.2 

Opt. 1 Area 9  100%  100%  100%  100%  n/a  100%  100%  100%  4.6  5.2 

Opt. 1 Area 15  100%  100%  100%  100%  n/a  100%  100%  n/a  1.9  2 

Opt. 1 Area 20  100%  100%  100%  100%  n/a  100%  100%  n/a  3.6  7.8 

Balestrin 
Repository  100%  n/a  100%  100%  100%  100%  100%  n/a  0  3.1 

Opt. 2 Area 1  100%  100%  100%  100%  n/a  100%  0%  0%  61.64  42.83 

Opt. 2 Area 3  100%  100%  100%  100%  n/a  100%  100%  100%  17.8  29.4 

Opt. 2 Area 5  100%  100%  100%  100%  n/a  100%  100%  n/a  8.4  7 

Opt. 2 Area 6 - 
South  100%  100%  100%  100%  n/a  100%  100%  100%  146.9  94.1 

Opt. 2 Area 6 - 
North  100%  95%  80%  30%  0%  0%  0%  0% 

146.9 
25.4 

16.7 

Opt. 2 Area 6 - 
West  100%  100%  100%  100%  n/a  95%  50%  0% 

 

Opt. 2 Area 7  100%  100%  100%    100%     n/a     100%    100%    100%  24.3 

Opt. 2 Area 8  100%  100%  100%  100%  100%  100%  100%  100%  12.8  36.7 

Opt. 2 Area 9  100%  100%  n/a  100%  100%  100%  100%  n/a  n/a  2.4 

Gypstack 
Modification  100%  complete  N/A 
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Area  Clearing & 
Grubbing 

Waste 
Removal  Clay Cap Drainage  Topsoil  Final 

Grading  Seeding  Fencing 
Original 
LOD 
(Ac)

Final 
LOD 
(Ac)

MW-09  100%  100%  100%  100%  100%  100%  100%  100%  90.2  34.15 

MW-14-01_02  100%  100%  98%  95%  n/a  65%  50%  100%  44.61  26.99 

MW-18-01  100%  100%  100%  90%  100%  50%  0%  100%  56.96  39.93 

MW-19-01_02  90%  70%  0%  0%  0%  0%  0%  0%  23.04   

MW-19-03  100%  100%  100%  100%  n/a  90%  0%  0%  2  9.48 

MW-26-01  100%  100%  100%  100%  n/a  100%  50%  100%  37.10  27.67 

MW-26-04  100%  100%  100%  100%  n/a  95%  50%  0%  2.14  2.10 

MW-26-05  100%   100%  100%   100%   100%  80%  50%  0%  8.97   10.39 

 
 

                   

------- -------
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3.0 SUMMARY OF WORK ACTIVITIES PERFORMED THIS PERIOD 

Mine Waste Remediation – Phase 10 (Option 2)  Monthly Totals   

CLIN  Description  Quantity  Unit 
Quantity 
to Date 

Percent 
Complete 

Mar  Apr  May  Jun  Jul  Aug  Sep  Oct  Nov  Dec 
Jan, 
2018 

Feb  Mar  Apr  May  Jun  Jul  Aug  Sep 

2001  Erosion Control                                                                     
2001AA  Sediment Fence  570  LF  570.0  100.0%

                 330.00                    240                

 

2001AB  Rip Rap  915  Ton  915.0  100.0%
          105.16     189.18       87.55    132.89                    28.72  371.48             

 

2001AD  Stabilized 
Construction 
Entrance 

6  Ea  6.0  100.0%

          1.00           2.00                2.00           1                         

 

2002  Clearing and 
Grubbing  

160  Acre  116.3  72.5%

                      12.38        103.88                         

44.04 

2003  Earthwork                                                                   
 

2003AA  Excavation/Disposal 
of Contaminated 
Waste 

982,381  CY  982,379.0  100.0%

  43,533    51,692    102,023     96,506     86,979    92,806    99,045    82,753  62,577     48,231  83,855  80,185  32,787  19,407             

 

2003AB  Placement of 
material for Drainage 

96,721  CY  96,474.0  99.7%

       1,952       11,637       4,672       3,447         1,992      5,778  8,864     42,914  400  6,736  7,792     290  247    

 

2003AC  Grade Excavated 
Areas to final grade 

160  Acre  116.3  72.5%

                      12.38        103.88                         

44.04 

2003AD  Import/Place Clay for 
all Repository Caps 

48,810  CY  48,810.0  100.0%

                      1,898      8,102  20,438        3,408  5,812  8,604  548          

 

2003AE  Import/Place Topsoil 
for all Repository 
Caps 

5,000  CY  5,000.0  100.0%

                                             4,482         518                 

 

2004  Seeding/Fertilizing                                                                   
 

2004AA  Seeding/Fertilizing 
Repositories 

1  Acre  1.3  98.5%

                1.28                                            

 

2004AB  Seeding/Fertilizing 
(Fescue) 

92  Acre  92.1  100.0%

             13.81          2.39                  75.9                         

 

2005  Remove/Replace 
Fencing 

5,370  LF  0.0  0.0%

                                                     

5370 

2006  Supply/Install 24" 
CMP Pipe 

164  lf  164.0  100.0%

                      60.00        60           44             

 

2007  Supply/Install 36" 
CMP Pipe 

55  lf  55.0  100.0%

                                       55             

 

I 
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Mine Waste Remediation – Phase 10 (Option 3)    

CLIN  Description  Quantity  Unit 
Quantity 
to Date 

Percent 
Completed 

Apr 
 2018 

May  Jun  Jul  Aug  Sep  Oct  Nov  Dec 
Jan,  
2019 

Feb  Mar  Apr  May  June  July  Aug  Sep  Oct  Nov 

3001  Erosion Control                                                                         

3001
AA  Sediment Fence  6,000  LF  2,150  36% 465                    740  945     0  0  0  0  0                

3001
AB  Rip Rap  2,500  Ton  2,461  98% 71     15           1,527  63              157  15  33     161  391  28  0 

3001
AC 

Stabilized 
Construction 
Entrance  6  Ea  4  67% 1  1     1     1                          0                

3002 
Clearing and 
Grubbing   300 

Acr
e  239  80%                26        77                 56           79  0 

3003  Earthwork                                                                         

3003
AA 

Excavation/Dispos
al of Contaminated 
Waste  792,184  CY  794,100  100% 8,997  49,050  79,812  68,922  57,501  92,911  64,500  72,648  159,384  29,538  29,970  30,539  33,921  16,407  0                

3003
AB 

Placement of 
material for 
Drainage  100,000  CY  131,700  132%          4,352     33,549  22,715     38,379  384  5,563  13,969  2,659  0  10,130                

3003
AC 

Grade Excavated 
Areas to final 
grade  300 

Acr
e  239  80%                26        77                 56           79  0 

3003
AD 

Import/Place Clay 
for all Repository 
Caps  26,000  CY  41,143  158%    1,156     4,894     504  4,032  4,368     11,100  4,974  8,914  1,201  0  0                

3003
AE 

Import/Place 
Topsoil for all 
Repository Caps  15,000  CY  8,067  54%    1,324           2,734     1,686  2,323                                  

3004  Seeding/Fertilizing                                                                         

3004
AA 

Seeding/Fertilizing 
Repositories  10 

Acr
e  0  0%                                                            

3004
AB 

Seeding/Fertilizing 
(Fescue)  290 

Acr
e  166  57%       166                                                    

3005 
Remove/Replace 
Fencing  10,000  LF  10,021  100%       1,070  3,485  1,505  31     2,815  1,115                                  
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Mine Waste Remediation – Phase 10 (Option 3) 
                                         

CLIN  Description  Quantity  Unit 
Quantity 
to Date 

Percent 
Completed

Apr 
 2018 

May  Jun  Jul  Aug  Sep  Oct  Nov  Dec 
Jan,  
2019 

Feb  Mar  Apr  May  June  July  Aug  Sep  Oct  Nov 

3007 
Supply/Install 36" 
CMP Pipe  100  lf  5  5% 5                                                          

3010  Rip Rap, 12"‐36"  2,200  Ton  681  31% 112  88                    481                                  

3011 
Crushed Rock, 3" 
Clean  600  Ton  570  95% 87  27  28  56           83  196  81  0     13  0  0        0  0  0 

3012 
Gravel, 1"‐3" 
Crushed w/fines  1,400  Ton  5,407  386% 200                       788  14  0     2,577  1,278  43     117  122  129  139 

3013 
Powerline 
Relocation  1  LS  1  100%                   1                                        

3014  Tire Disposal  40  Ton  45  112%             13           31                                  

3015 

Powerline 
Relocation at Carl 
Junction  1  LS  1  100%                                              1             

3016 

Demolition/Debris 
Disposal of R. 
Porter's Prop  1  LS  1  100%                                              1  0  0  0  0 
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Mine Waste Remediation – Phase 10 (Option 4) 

CLIN  Description  Quantity  Unit 
Quantity 
to Date 

Percent 
Completed 

 Apr, 
2019 

 
May 

 Jun    Jul    Aug    Sep    Oct    Nov    Dec  
 Jan, 
2020  

 Feb    Mar  

4001  Erosion Control                                                 

4001AA  Sediment Fence  5,000.00  LF  2,716.0  54.3%         
        
2,716                          

4001AB  Rip Rap  2,000.00  Ton  0.0  0.0%                                    

4001AC 

Stabilized 
Construction 
Entrance  4.00  Ea  4.0  100.0%

             
1     

               
1     

              
1  

              
1                    

4002 
Clearing and 
Grubbing   200.00  Acre  23.5  11.7%                              

              
23     

4003  Earthwork                                                 

4003AA 

Excavation/Disposal 
of Contaminated 
Waste  500,000.00  CY  458,979.0  91.8%      

      
44,430  

      
62,019 

      
54,783 

      
80,298 

   
114,608 

      
21,510 

        
8,667  

      
35,711 

      
16,892  

      
20,061  

4003AB 

Placement of 
material for 
Drainage  100,000.00  CY  72,675.0  72.7%      

      
36,365  

           
360  

        
2,748  

        
2,958  

      
17,200  

           
264  

        
3,871  

              
‐    

        
6,374  

        
2,535  

4003AC 
Grade Excavated 
Areas to final grade  300.00  Acre  9.5  3.2%                              

              
9     

4003AD 

Import/Place Clay 
for all Repository 
Caps  120,000.00  CY  61,928.0  51.6%

        
4,839    

           
619  

        
3,682  

        
6,146  

        
7,573  

        
5,400  

        
6,882  

      
20,760 

        
1,072  

        
3,611  

        
1,344  

4003AE 

Import/Place 
Topsoil for all 
Repository Caps  60,000.00  CY  4,903.0  8.2%            

              
36     

        
2,271  

              
‐    

        
1,884  

           
356  

           
356     

3004  Seeding/Fertilizing                                                 

4004AA 
Seeding/Fertilizing 
Repositories  70.00  Acre  0.0  0.0%                                    
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4004AB 
Seeding/Fertilizing 
(Fescue)  200.00  Acre  167.1  83.5%         

              
46           

           
122     

               
‐    

              
‐       

4005 
Remove/Replace 
Fencing  10,000.00  LF  12,025.0  120.3%         

        
3,476        

        
3,469  

        
1,948     

        
3,132  

              
‐       

4006 
Supply/Install 24" 
CMP Pipe  200.00  lf  40.0  20.0%               

              
40                    

4007 
Supply/Install 36" 
CMP Pipe  100.00  lf  0.0  0.0%                                    

4010  Rip Rap, 12"‐36"  200.00  ton  1,961.7  980.9%
           
680  

          
475  

              
85        

           
123  

           
138  

              
14     

           
257  

           
191     

4011 
Crushed Rock, 3" 
Clean  200.00  ton  1,185.4  592.7%

           
112  

          
296  

              
32     

           
418  

           
168              

           
160     

4012 
Gravel, 1‐3" 
Crushed w/fines  200.00  ton  177.8  88.9%                           

           
178  

              
‐       

4013  Tire Disposal  40.00  ton  0.0  0.0%                                    

4014 
Phone Line 
Relocation  1.00  EA  0.0  0.0%                                    
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4.0 PROBLEMS ENCOUNTERED / RFI’s SUBMITTED 

 No RFIs were submitted this reporting period. See RFI Log Attachment A 

 EQM, Inc. developed Health & Safety Amendment & AHA specific to procedures mitigating the 
threat posed by the Coronavirus. EQM has implemented these procedures into everyday 
operations and will continue to do so for the foreseeable future.  

 

5.0 PROPOSED SOLUTIONS 

 EQM sought permission/notified USEPA that field operations on Sundays may be necessary for 
the foreseeable future in order to make up delays created by the adverse weather conditions so far 
encountered in 2020.  USEPA indicated work on Sundays is possible.  
 
 

6.0 CORRECTIVE ACTIONS 

 Nothing at this time.  
 
 

7.0 OUTSTANDING ISSUES 

 EQM submitted supporting documentation for the Option Period 3 Incentive 1 – Commitment to 
the Local Community. USEPA provided review comments on 30 Dec and EQM is currently 
addressing the review comments and will re-submit the supporting documentation for our claim. 
 

 On April 1, 2020, USEPA issued a partial stop work order, limiting field activities to seed bed 
preparation, seeding, power pole preparation, power pole relocation & inspections and subsequent 
maintenance activities.  
 
 

8.0 CHANGES TO ORGANIZATION OR METHOD OF OPERATION 

 None. 
 
 

9.0 MEETINGS AND CALLS 

 USEPA Representatives, Steve Kemp and Todd Campbell, periodically visited the sited and 
contacted EQM’s superintendent to check status of the work in progress.  

10.0 SUBMITTALS 

 A review of current planning documents identified a need for revision/updates. EQM submitted a 
final revision of the SAP, which includes the FSP & QAPP, via e-mail on 22 Feb 2018 in PDF 
format.  EQM received review comments from USEPA on 10 Oct 2018 for the FSP & QAPP and 
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submitted a revised document to USEPA on 15 Jan 2019. On Feb 4, 2019, EQM provided 
USEPA with a revised signature page including a signature block for the COR, Steve Kemp. 

 

11.0 PROJECT COSTS 

The following project costs are estimated for this reporting period: 
 
 

Base Contract Value $3,685,978.44   

Prior Period Cumulative Costs  $3,685,978.44 Prior Period Cumulative % Complete 100%

Current Period Costs $0.00 Current Period % Complete+ 0.0%

Current Cumulative Costs $3,685,978.44 Current Cumulative % Complete 100%

 
 

Option 1 Contract Value $5,977,289.12   

Prior Period Cumulative Costs  $5,973,773.30 Prior Period Cumulative % Complete 99.9

Current Period Costs $0.00 Current Period % Complete 0%

Current Cumulative Costs $5,973,773.30 Current Cumulative % Complete 99.9%

 
 

Option 2 Contract Value $7,767,990.34   

Prior Period Cumulative Costs  $7,720,026.80 Prior Period Cumulative % Complete 99.4%

Current Period Costs $47,978.76 Current Period % Complete 0.6%

Current Cumulative Costs $7,767,990.34 Current Cumulative % Complete 100%

 

Option 3 Contract Value $7,114,696.44   

Prior Period Cumulative Costs  $6,945,601.61 Prior Period Cumulative % Complete 97.6%

Current Period Costs $0.00 Current Period % Complete 0.0%

Current Cumulative Costs $6,945,601.61 Current Cumulative % Complete 97.6%

 
 
Option 4 Contract Value $8,706,018.98   

Prior Period Cumulative Costs  $5,714,246.75 Prior Period Cumulative % Complete 65.6%

Current Period Costs $155,493.99 Current Period % Complete 1.8%

Current Cumulative Costs $5,714,246.75 Current Cumulative % Complete 67.4%
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12.0 WEATHER 

EQM experienced delays associated with several rain-outs, wet field conditions and/or community 
events:   

               
Week 1:  3-1 to 3-8  
No adverse weather 
  
Week 2:  3-9 to 3-15  
Monday 9th — Shutdown (Rain) 
Tuesday 10th — Shutdown (Rain) 
Wednesday 11th — Shutdown (Rain) 
Thursday 12th — Shutdown (Rain) 
Saturday 14th — Shutdown (Rain) 

                        Sunday 15th — Shutdown (Rain)  
 
Week 3:  3-16 to 3-22 
Monday 16th  — Shutdown (Rain) 
Tuesday 17th — Shutdown (Too wet) 
Wednesday 18th — Shutdown (Rain) 
Thursday 19th — Shutdown (Rain) 
Friday 20th — Shutdown (Rain) 
Saturday 21st — Shutdown (Rain) 

                        Sunday 22nd — Shutdown (Rain) 
 
Week 4:  3-23 to 3-29  
Monday 23rd  — Shutdown (Too wet) 
Tuesday 24th — Shutdown (Too wet) 
Wednesday 25th — Shutdown (Too wet) 
 
 
Week 5:  3-30 to 3-31  
Tuesday 31st — Shutdown (Rain) 
 

 
 
13.0 30-DAY LOOK AHEAD 

 
Work scheduled for April includes the following, (weather permitting): 

 
 Work areas to prep ground for Spring seeding;  
 Begin initial and supplemental seeding; 
 Build access road for power company to move power poles up at Area 2-6N 
 Begin relocation of power poles 
 Perform inspection & maintenance activities 
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ATTACHMENT A 
 

REQUEST FOR INFORMATION (RFI) REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE – Phase 10 
REQUEST FOR INFORMATION REGISTRY 

RFI # Item Description 

Date 
Sub 

Submitted 
To 

EQM 

Date 
EQM 

Submitted 
To 

USEPA 
CO 

Date 
CO 

Returned 
Response 

To 
EQM 

Action 
Taken 
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ATTACHMENT B 

 
SUBMITTAL REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE Phase 10 
SUBMITTAL REGISTRY

Section 
Number 

Section 
Title 

Submittal # 
Item 
Type 

Date 
Sub 

Submitted 
To  

EQM 

Date 
EQM 

Submitted 
To 

USEPA 
CO 

Date 
CO 

Return 
Submittal 

To 
EQM 

Approved/ 
Disapproved 

5 Deliverables 1 Sampling and Analysis Plan NA   11/18/15 11/2015 Approved via email 
   Sampling and Analysis Plan, Rev 1 NA 2/22/18 10/10/18 Pending; see section 10 
5 Deliverables 2 Chemical Quality Control Plan NA 11/18/15 11/2015 Approved via email 
5 Deliverables 3 Quality Assurance Project Plan NA 11/18/15 11/2015 Approved via email 
   Quality Assurance Project Plan, Rev 1 NA 1/15/19  Pending 
5 Deliverables 4 Project Management Plan NA 11/18/15 11/2015 Approved via email 
5 Deliverables 5 Health and Safety Plan NA 11/18/15 11/2015 Approved via email 
5 Deliverables 5 - Amended Health and Safety Plan, Amended, Mar 

2020 
NA 3/25/20  Pending 
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                    Figure 1 – Placing culvert at Gypstack 
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Figure 2 – Loading waste at MW19-1 
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Figure 3 – Loading waste at MW19-1 
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